

**Missouri Flat Master Circulation & Financing Plan (MC&FP) Phase II
Overview of Outreach Tasks and Responsibilities**

	Date	Outreach Type	Topic	Based On	Task/ Presentation Lead	Other Presenters	Pres. Attendees
1	Dec. 2015	Board Study Session #1	Retail Market Study	Tech Memo 1-3: Market Assessment (EPS)	EPS	County	-
2		Website Updates/eBlast	Project Overview / Solicit Stakeholders	Project Overview / Stakeholder Application (RGS, County)	RGS	NA	NA
3		Social Media/News Media	Project Overview / Technical Analyses	Project Overview / Technical Analyses	RGS	NA	NA
4	Aug. 2017	Mini-Workshop #0 x 2-3 groups	Initial Presentation to Stakeholders	Project Overview (County)	County	RGS?	-
5	Nov. 2017	Mini-Workshop #1 x 2-3 groups	Traffic Analysis/Alt. Screening Eval.	Tech Memo 1-7/1-8: Traffic Analysis/ Alt. Screening Evaluation (K&Q)	RGS	K&Q	County, EPS
6	Nov. 2017	Public Workshop #1	Traffic Analysis/Alt. Screening Eval. + Input from MW Stakeholders	Tech Memo 1-7/1-8: Traffic Analysis/Alt. Screening Evaluation (K&Q)	RGS	K&Q	County, EPS
7	Feb. 2018	Board Study Session #2	Traffic Analysis/Alt. Screening Eval. + Outreach Summary Report #1 Findings	Tech Memo 1-7/1-8: Traffic Analysis/Alt. Screening Evaluation (K&Q) Outreach Summary Report #1 (RGS)	K&Q	RGS, County	EPS
8	5-Nov-19	Board Study Session #3	Fiscal Impact Analysis + CEQA IS Findings	Tech Memo 1-9: Net Fiscal Impact Results (EPS), CEQA Project Description/Initial Study (Ascent)	EPS, Ascent	County	NA
9	28-Jan-20	Board Study Session #4	Financing Plan Assumptions and Approach, Cash Flow Analysis and Draft Financing Strategy + Outreach Summary Report #2 Findings	Tech Memo 1-10: Financing Plan Assumptions and Approach/ Draft Financing Strategy (EPS) + Outreach Summary Report	EPS	RGS, County	NA
10	30-Jan-20	Stakeholder Meeting	Fiscal Impact Analysis Results + Financing Plan Assumptions and Approach	Tech Memo 1-9: Net Fiscal Impact Results/Financing Plan Assumptions and Approach (EPS)	RGS/EPS	County	NA
11	30-Jan-20	Public Workshop #2	Fiscal Impact Analysis Results + Financing Plan Assumptions and Approach	Tech Memo 1-9: Net Fiscal Impact Results/Financing Plan Assumptions and Approach (EPS)	RGS/EPS	County	NA
12	Feb 2020	Planning Commission Meeting	Project Overview + Stakeholder Process + Overview of Technical Analyses	Project Overview (County) + Outreach Summary Reports (RGS) + Tech Analyses (EPS, K&Q, Ascent)	County/EPS	RGS, K&Q, Ascent	NA
13	Mar 2020	Board Study Session #5	Final Financing Strategy	Final Financing Plan (EPS)	County/EPS	RGS, K&Q, Ascent	NA